Issue detail

#86: Punch List

Status	Closed
Type	PL Field QC > Punch List



Standard fields

Description	Paint touch ups in break room, see pictures and blue tape
Assigned to	**George E. Masker, Inc. - 10013760**
Created by	Luis Teran (DPR Construction)
Created on	Apr 25, 2025
Location	—
Location details	—
Due date	May 2, 2025
Start date	—
Placement	A2.1.2 (2ND FLOOR - CONSTRUCTION PLAN)
Root cause	—

Custom fields

Severity	—

Created ON Behalf of	—
Identify Corrective Measures performed by Responsible Party	—
Identify Opportunities for Improvement to prevent reoccurrence	—
DPRIssueType_FieldQC_Punchlist	—

References and Attachments

Photos (7)



20250425_083649_photo
Added as Reference
Taken on Apr 25, 2025, 5:36 AM HST
Added on Apr 25, 2025, 5:36 AM HST
Added by Luis Teran

20250425_083712_photo
Added as Reference
Taken on Apr 25, 2025, 5:37 AM HST
Added on Apr 25, 2025, 5:37 AM HST
Added by Luis Teran

20250425_083712_photo
Added as Reference
Taken on Apr 25, 2025, 5:37 AM HST
Added on Apr 25, 2025, 5:37 AM HST
Added by Luis Teran

20250501_104146_photo
Added as Reference
Taken on May 1, 2025, 7:41 AM HST
Added on May 1, 2025, 7:41 AM HST
Added by Luis Teran

20250502_083200_photo
Added as Reference
Taken on May 2, 2025, 5:32 AM HST
Added on May 2, 2025, 5:32 AM HST
Added by Luis Teran

20250502_083200_photo
Added as Reference
Taken on May 2, 2025, 5:32 AM HST
Added on May 2, 2025, 5:32 AM HST
Added by Luis Teran



20250502_083200_photo
Added as Reference
Taken on May 2, 2025, 5:32 AM HST
Added on May 2, 2025, 5:32 AM HST
Added by Luis Teran