Issue detail

#82: Punch List

Status	Closed
Type	PL Field QC > Punch List



Standard fields

Description	Need to install escutcheons to cover light
Assigned to	**CBF, Inc. - 10019685**
Created by	Luis Teran (DPR Construction)
Created on	Apr 25, 2025
Location	—
Location details	—
Due date	May 21, 2025
Start date	—
Placement	A2.1.2 (2ND FLOOR - CONSTRUCTION PLAN)
Root cause	—

Custom fields

Severity	—

Created ON Behalf of	—
Identify Corrective Measures performed by Responsible Party	—
Identify Opportunities for Improvement to prevent reoccurrence	—
DPRIssueType_FieldQC_Punchlist	—

References and Attachments

Photos (3)

20250425_082510_photo
Added as Reference
Taken on Apr 25, 2025, 5:25 AM HST
Added on Apr 25, 2025, 5:25 AM HST
Added by Luis Teran

20250514_083135_photo
Added as Reference
Taken on May 14, 2025, 5:31 AM HST
Added on May 14, 2025, 5:31 AM HST
Added by Luis Teran

20250514_083147_photo
Added as Reference
Taken on May 14, 2025, 5:31 AM HST
Added on May 14, 2025, 5:31 AM HST
Added by Luis Teran

Comments

Luis Teran May 5, 2025, 7:24 AM HST	Fixture trims are on order and expected to ship on 05/22. (1 week shipping) ETA for install is 05/29.
Luis Teran May 5, 2025, 10:00 AM HST	New install date is now 05/21.