Issue detail

#2670: Punch List - Atrium - Drywall Patching

Status	Closed
Type	PL Punch List > Punch List



Standard fields

Description	DPR - Patch dry wall adjacent to shear wall at GL-3
Assigned to	**DPR Drywall - 10039742**
Created by	Kayla Curameng (DPR Construction)
Created on	Jul 22, 2025
Location	—
Location details	—
Due date	Sep 4, 2025
Start date	—
Placement	A2.1.2 - L2 (L2)
Root cause	—

References and Attachments

Photos (3)



Image (3).jpg
Added as Attachment
Added on Sep 30, 2025, 12:53 PM PDT
Added by Uli Degirmenci

20250721_145516_photo
Added as Reference
Taken on Jul 21, 2025, 2:55 PM PDT
Added on Jul 22, 2025, 7:34 AM PDT
Added by Kayla Curameng

20250821_115347_photo
Added as Reference
Taken on Aug 21, 2025, 11:53 AM PDT
Added on Aug 21, 2025, 6:05 PM PDT
Added by Cutberto Galindo